



University IT Committee Meeting 

Wednesday, January 10, 2007 9:30 a.m. – 11:00 a.m.

ADMINISTRATIVE APPLICATIONS/DATABASES UPDATE


A. Accounts Payable

1. Implementation of invoice scanning to be done by campus is now active  (#AP35). Rollout to campus will begin in March/April 2007. 
B. General Financials Issues

1. The upgrade of the Financial System to version 8.9 is targeted for January 22, 2007.  Project includes a PeopleTools Upgrade to version 8.47, a Database Upgrade to Oracle 10.2 and a Solaris Operating System Upgrade to Solaris Version 10.  Financial Reporting will remain available until January 21, 2007, at which time the Financial 8.9 Reporting System will become available.  The anticipated conversion schedule is as follows:

· Wednesday, January 17, 2007 at 5:00 pm:  Campus access to Financial Production is terminated and normal nightly batch processing begins.  Once all batch processes are completed, back-ups of the Financial System will be made and data conversion activities for the Financial Upgrade to version 8.9 will begin.

· Saturday, January 20th, 2007 around 8:00 am:  Conversion activities will be complete (or nearing completion) and EADS Staff will finalize any manual conversion steps and begin internal validation procedures.

· Saturday, January 20th, 2007 around 1:00 pm:  Financial Central Office validation begins.  

· Sunday, January 21, 2007 around 1:00 pm:  Select Financial Campus users will be contacted to initiate a final validation. (to be completed by 4:00 pm on Sunday).

· Monday, January 22, 2007 at 7:15 am:  Financial System, Application Version 8.9 (Production and Reporting) will be made available to campus 

2. Project to provide a consolidated online credit card and ACH payment processing service is active. NelNet was the only vendor able to successfully complete a prototype and thus the evaluation committee recommended the NelNet product to senior mgmt for purchase. A decision regarding the purchase is expected by January 31 with implementation scheduled to begin in February/March. (Project 069481FS003)

3. Project to enhance both the Faculty Accounting and WOLF Reports to provide a single site where customers can go to select numerous reports is active.  Customers will be able to modify default user preferences to customize various aspects of the reports to personalize them to suite their needs.  The University Business Officers (UBO’s) have been advised of the proposed changes.  Additional demonstrations and meetings will be held with the University Business Officers, Research Council, and the University Research Committee’s. It is currently anticipated that this project will go-live in March 2007

C. General Human Resources Issues

1. Scope definition for the HRMS 8.9 upgrade has been modified to include full Campus Community.  System testing is scheduled to begin in January 2007.  Target implementation date is July 24, 2007. 
2. The synchronization of HR employee ids and Student ids remains on schedule for January 13 – 15. Approx. 20,000 ids will be impacted. Multiple communications have been sent to campus, including emails to individuals whose ids will be changing.
D. Student Administration
1. Information regarding the Student Information System (SIS) implementation can be found at http://www.ncsu.edu/sis. The implementation schedule  is as follows:

· July 24, 2007: Campus Community I go live (limited bio/demo data with interface to Student legacy)

· September 10, 2007: Campus Community II, Admissions, Student Financials I, Housing go live

· June 16, 2008: Student Records I  (Class Schedule) go live; 

· September 29, 2008: Student Records II (Registration), Student Financials I (Tuition Calculation) go live; 

· January 12, 2009: Student Records III (Transcripts), Transfer Course Equivalency, Academic Advising (interfaces to Registration / Permanent Records) go live

· March 9, 2009: Student Records IV (Term End), Financial Aid go live  

E. Application Security

1. ASAP Replacement - Evaluation of replacement solutions for ASAP is in progress. Team has reviewed Identity Management offerings from Novell, Sun, and IBM. A draft RFP is being reviewed by the evaluation team with a January 31 target to formally submit the RFP for bids in January. 
F. Administrative Portal

1. Portal Redesign/Upgrade - Met with Creative Services to discuss portal branding and integration with homepage. Potential designs, names and logos will be delivered to portal development team for review by end of month.  PackTracks in process of being reworked to fit into Portal framework. Discussions underway with University Dining, Library IT / Digital Media and Delta regarding services to add to prototype. Portal development team, SIS Security, ETSS and ITD are working to develop strategy and technical requirements for student, faculty/staff and guest authentication for accessing the redesigned Portal. Beginning proof of concept for using e-directory and strong Unity. Sessions have been held with Student, HR, Financial and Research central offices to review direction and obtain their input.  Implementation for redesigned Portal targeted for 7/24/07 with HR 8.9 go-live.  Portal go-live for students targeted for 9/10/2007 with initial SIS implementation. 

G. University Advancement 

1. ADVANCE 8.2/SmartCall 9.3 Upgrades – This project includes upgrades to the ADVANCE application and database and Client XP upgrades.  (Project 069451ASO26B) and is targetd for March 2007 (week of spring break).
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