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The Infrastructure Subcommittee has met twice since the previous report and has continued to discuss options related to new equipment needs (additional ports) as well as the wireless deployment.  Wireless designs have been completed for 2 of the top 3 priority projects (EB I and McKimmon).  The design for Winston/Caldwell/Tompkins is almost complete and work is underway on the designs for the CVM campus as well as the Brooks and Kamphoefner mini-zone.

As a result of a meeting with the IRC, it has been decided that 15 additional hotspots will be added to residence halls over the summer.  This will result in every residence hall having at least one hotspot by the fall semester.  As with all projects in the residence halls, this is funded by the students via the ResNet rate.

The telephony workgroup met again in late March and is currently in the process of prioritizing an identified list of 32 telephony functions.  This group meets again in June to finalize priorities and will then turn our focus to identifying suitable technology solutions over the coming months.

Infrastructure work is underway for the IP Telephony pilot.  By late fall, this pilot will accept a limited number of customers.  Unlike the earlier informal pilot, participating customers will be charged the normal telephony rate and also expected to provide routine feedback to the network engineers.  The pilot is scheduled to end no later than June 30, 2006.

The hotspot voting program will be suspended for the summer and potentially be reintroduced in September depending on the wishes of the Infrastructure Subcommittee.

ComTech is in the final phase of piloting our managed firewall service with initial customers being added this month.  With a successful pilot, the service will be available to interested campus customers in the fall.

