

## Bond Project Status at a Glance

NORTH CAROLINA STATE UNIVERSITY		Complete			
Code/Item	Project Name	Status	Bid	Expected Acceptance	Remarks
49624 306	Undergraduate Science Teaching Lab Ph 1	Complete			
49724 302	Hort. Classroom @ Arboretum Ed. Ctr.	Complete			
49724 305	Research & Teaching Feed Mill	Complete			
49824 305	College of Engineering Complex Phase 1	Complete			
49824 343	Beef Herd Relocation	Complete			
40074 302	Withers Hall, conversion to academic use	Complete			
40074 305	College of Engineering Complex Phase II	Complete			
40074 306	David Clark & Undergrad Sci Teach Lab Ph II	Complete			
40074 308	South Gardner Hall Laboratory Renovation	Complete			
40074 309	1911 Building Comprehensive Renovation	Complete			
40074 310	Park Shops Comprehensive Renovation	Complete			
40074 311	Riddick Labs Comprehensive Renovation	Complete			
40074 312	Harrelson Classroom Building Renovation	Complete			
40074 313	Clark Hall Conversion & Renovation	Complete			
40074 314	Schaub Food Science Building Renovation	Complete			
40074 315	Williams Hall Laboratory Building Renovation	Complete			
40074 316	Polk Hall Laboratory Renovation	Complete			
40074 317	Leazar Hall Laboratory Building Renovation	Complete			
40074 318	Daniels Hall Laboratory Building Renovation	Complete			
40074 318	Burlington Nuclear Lab	Complete			
40074 319	Jordan Hall Lab & Classroom Addition	Complete			
40074 320	Library Space - Phase I	Complete			
40074 321	Support Services Center	Complete			
49924 307	Visitor's Center	Complete			
40074 322	Field Research Labs and Outlying Res. Facilities	Complete			
40074 324	Research Lab Space Phase I	Next 5 listed			
	Partners III	Complete			
	CVM Research Lab Building	Complete			
	Flex Building	Complete			
	Broughton Tenant Upfit	Complete			
	West Research Annex	Complete			
40074 325	Public Safety Facility	Complete			
40074 326	CVM Mech & Elec System Improvements	Complete			
40074 327	Technology Infrastructure Expansion	Complete			
40074 328	North Campus Chilled Water	Next 3 listed			
	Chilled Water Central Plant - Cates Phase 1	Complete			
	Chilled Water Central Plant - Yarbrough Plant Phase 2	Complete			
	Chilled Water Central Plant - Cates Plant Phase 3	Complete			
40074 330	Steam Dist & Capacity Improv. (Sullivan)	Next 4 listed			
	Phase 1 - Sullivan Drive	Complete			
	Phase 2 - Central Campus Repairs	Complete			
	Phase 3 - Daniels Hall	Complete			
	Phase 4 - Replace HPS to NW Campus	Complete			
40074 331	Campus Infrastructure	Next 5 listed			
	Backflow Preventors Phase 1 & 2	Complete			
	Backflow Preventors Phase 4	Complete			
	Backflow Preventors Phase 6 & 7	Complete			
	Wayfinding Signage	Complete			
	Pedestrian Tunnel	Complete			
40074 332	College of Vet. Med. Infrastructure	Complete			
40074 333	Centennial Campus Infrastructure	Complete			
40074 334	Land Acquisition	Complete			
40124 312	Sullivan Site - Phase II	Complete			
40074 337	Animal and Food Science Facilities	Complete			