

| Projects (in order by review deadline date) | Current Phase | Review Deadline Date | Project Manager |
|--|--|--|--|
| <p>Admin III - Data Center II Reliability and Redundancy Study Project Number: 201211030</p> <p>Items in Review Package: <ul style="list-style-type: none"> ✓ 95% Draft Study Document </p> <p>Scope of Project: Study and assess the current HVAC and electrical systems, identify potential single points of failure, and provide a recommended master plan for providing N+1 system redundancy for Data Center II.</p> <p>A review meeting with the study team will be held this Wednesday (May 16) at 1:30pm in Admin III, Rm 301.</p> <p>Review documents for the above project have been received and are available for review in file slot #8 in the OUA/DCS Plan review area located in the Administrative Services III Building, 2701 Sullivan Drive, Room 324.</p> <p>Please email your comments to the Project Manager no later than the due date for inclusion in NC State's response to the designer.</p> | <p>Design Phase: Study</p> | <p>Comment Due Date: Friday, May 25, 2012</p> | <p>John Johnson DCS Project Manager NCSU Design & Construction Services office: 919-513-0537 mobile: 919-291-7088 email: jjohnso6@ncsu.edu</p> |
| <p>Carmichael Gym Switchboard Replacement & Electrical Room Cooling Project Number: 201211029</p> <p>Items in Review Package: <ul style="list-style-type: none"> ✓ Drawings ✓ Specifications </p> <p>Scope of Project: Replace 1200 amp 480v 3 phase 3 wire switchboard with 2000 amp 3 phase 4 wire switchboard, replace and locate existing service transformers to outside pad mount, install ductless split system for electrical room cooling.</p> <p>Review documents for the project have been received and are available for review in file slot #7 in the plan review area in Admin. Services III Building, 2701 Sullivan Drive, Room 324.</p> <p>Please email your comments to the Project Manager no later than the due date for inclusion in NC State's response to the designer.</p> | <p>Design Phase: Construction Documents</p> | <p>Comments Due Date: Tuesday, May 29, 2012</p> | <p>Michael E. Baker CSE, P.E. Project Manager Design and Construction Services North Carolina State University 2701 Sullivan Drive Box 7216 Suite 300 Raleigh, NC 27695-7216 (P) 919/513-0673 (F) 919/515-4253 E-mail: mike_baker@ncsu.edu</p> |