



University IT Committee Meeting 

Wednesday, January 14th, 2009   9:30 a.m. – 11:00 a.m.

ENTERPRISE APPLICATIONS UPDATE


A. Recent production implementations
1. The student-facing component of Transfer Course Equivalency has begun phased implementation (product is called u.select from the Red Lantern suite). Initial phase implements NC Scholls only. 
B. Financial Systems

1. Tuition Calc in Student Financials will go live Feb. 9 with the Records implementation. Due to performance concerns, real-time tuition calc will not be available except during late registration periods. 
C. Human Resources

1. The Enterprise Learning module within the HR System will begin its pilot with New Employee Orientation this month.    

2. Work has begun to move Summer School payroll processing to the regular monthly and bi-weekly schedules using Time & Labor. 
D. Student Administration

1. Information regarding the Student Information System (SIS) implementation can be found at 

http://www.ncsu.edu/sis.  Major points of interest:

1. From 1/30/09 – 2/8/09, the current student records system will be unavailable for updates. Campus will still be able to look up information but no updates will be allowed during this period including class drops, withdrawals, and changes of major. During this time, Registration and Records will continue to accept forms and requests, which they will hold for processing once the new system is live.  Change requests will be backdated to the date the form was received so students should not be negatively impacted due to system update unavailability. The new Records system within SIS will be released to campus 2/9/09. To register for SIS classes, visit http://www.fis.ncsu.edu/sis/forfacultystaff/index.htm. To view online SIS “Basic Navigation” demos before attending class, visit http://www.fis.ncsu.edu/sis/forfacultystaff/basicnav.htm 

2. Updates to the Admissions denormalized tables will be implemented with the Records go live.

3. Graduate Student Advising will be implemented in SIS with the Records go live.

4. Project is underway to decommission the mainframe. Dataset owners are currently being identified.
5. Undergraduate Advising components of the Red Lantern suite are tentatively scheduled for implementation in May 2010.

E. Misc.

1. Assessment of Hershey and Documentum as imaging solutions for use with administrative applications is underway. Vendor presentations have been held with small focus group, scheduling of presentations with larger customer teams are in progress. .
2. Project is underway to migrate the Advance application from Sybase to Oracle. Target implementation date is August 2009.
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