



UITC Meeting 

Wednesday, September 12, 2007 9:30 p.m. – 11:00 a.m.

ADMINISTRATIVE APPLICATIONS UPDATE


A. Recent production accomplishments:

1. The HR 8.9 upgrade (and associated ASAP mods), the final HR/Student id synchronization, the launch of the new MyPack Portal and the Campus Community phase 0 implementation were successfully completed July 23rd and 24th.  Campus Community will now be the source for assignment of affiliate ID’s.  This is a major milestone for the university, achieving a single ID for Faculty, Staff and Student affiliates along with providing the infrastructure for expansion to other university affiliates and services.  This release includes a nightly “skinny feed” from Student Legacy System of key Bio/Demo data updates to Campus Community until full implementation of all Campus Community components release.

2. Release 1 of the new Student Information System was implemented September 10. This release encompassed Campus Community, Admissions, Student Financials, Housing and release of the portal to students.  
3. A modification to the encumbrance calculation to use the Expected End Date or the End Date based upon detailed specifications was completed as part of the 8.9 upgrade.  
4. Pre-Encumbrances have been eliminated from the Financial System.

5. Transportation Parking Permit Request Application moved to production on 8/3/2007. 

B. Accounts Payable

1. Implementation of invoice scanning to be done by campus is active  (#AP35).   Approximately 7 Departments are participating in this project.  Additional departments to be coordinated with Accounting and added as resources are available.  Note additional workflow changes to leverage worklist functionality to enhance Accountings review of this process as documents are imaged.
C. Purchasing

1. Planning and initial research for e-Procurement is in process (PUR27).  Efforts are focusing on implementing the ability to “punch out” to vendor sites (such as Dell) and leverage Oracle’s Supplier Network.  

D. General Financials Issues

1. Project to provide a consolidated online credit card and ACH payment processing service is active. WolfCopy switched from Yahoo StoreFront to NCSU consolidated processing on 8/8/2007. Efforts continue to concentrate on the SIS Project and preparing for implementation.  With current software restrictions, NelNet must migrate all applications in a test environment to Production in bulk.  Due to this limitation, we are currently not able to migrate other departments to this solution.  NelNet is releasing what they call their “Department Solutions” that should address this concern and give NC State the required flexibility to bring on additional departments.  We have been advised that the target release date for “Department Solutions” is in October.
E. Commitment Accounting

1. TEARS conversion to v8.8 Phase II is under development and is scheduled for implementation  in October 2007. Original due date was July 24th to coincide with the HR upgrade but due to development delays, implementation has been delayed until after the summer effort reporting period ends.
F. Student Administration

       1.    Information regarding the Student Information System (SIS) implementation can be found at 

http://www.ncsu.edu/sis. The implementation schedule is as follows:

· June 16, 2008: Student Records Class Schedule; 

· September 29, 2008: Student Records Registration, Student Financials Tuition Calculation; 

· January 12, 2009: Student Records Transcripts, Transfer Course Equivalency, Academic Advising (interfaces to Registration / Permanent Records); 

· March 9, 2009: Student Records Term End, Financial Aid.   
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