

Bond Project Status at a Glance

NORTH CAROLINA STATE UNIVERSITY				
		In Construction		
		Complete		
Code/Item	Project Name	Status	Bid	Expected Acceptance
49624 306	Undergraduate Science Teaching Lab Ph 1	Complete		
49724 302	Hort. Classroom @ Arboretum Ed. Ctr.	Complete		
49724 305	Research & Teaching Feed Mill	Complete		
49824 305	College of Engineering Complex Phase 1	Complete		
49824 343	Beef Herd Relocation	Complete		
40074 302	Withers Hall, conversion to academic use	Complete		
40074 305	College of Engineering Complex Phase II	Complete		
40074 306	David Clark & Undergrad Sci Teach Lab Ph II	Complete		
40074 308	South Gardner Hall Laboratory Renovation	Complete		
40074 309	1911 Building Comprehensive Renovation	Complete		
40074 310	Park Shops Comprehensive Renovation	In Construction		2/15/09
40074 311	Riddick Labs Comprehensive Renovation	Complete		
40074 312	Harrelson Classroom Building Renovation	In Construction		2/15/09
40074 313	Clark Hall Conversion & Renovation	Complete		
40074 314	Schaub Food Science Building Renovation	Complete		
40074 315	Williams Hall Laboratory Building Renovation	Complete		
40074 316	Polk Hall Laboratory Renovation	In Construction		5/30/08
40074 317	Leazar Hall Laboratory Building Renovation	Complete		
40074 318	Daniels Hall Laboratory Building Renovation	Complete		
40074 318	Burlington Nuclear Lab	Complete		
40074 319	Jordan Hall Lab & Classroom Addition	Complete		
40074 320	Library Space - Phase I	Complete		
40074 321	Support Services Center	Complete		
49924 307	Visitor's Center	Complete		
40074 322	Field Research Labs & Outlying Res. Facilities			
40074 324	Research Lab Space Phase I	Next 5 listed		
	Partners III	Complete		
	CVM Research Lab Building	Complete		
	Flex Building	Complete		
	Broughton Tenant Upfit	Complete		
	West Research Annex	Complete		
40074 325	Public Safety Facility	Complete		
40074 326	CVM Mech & Elec System Improvements	In Construction		6/18/08
40074 327	Technology Infrastructure Expansion	Complete		
40074 328	North Campus Chilled Water	Next 3 listed		
	Chilled Water Central Plant - Cates Phase 1	Complete		
	Chilled Water Central Plant - Yarbrough Plant Phase 2	Complete		
	Chilled Water Central Plant - Cates Plant Phase 3	Complete		
40074 330	Steam Dist & Capacity Improv. (Sullivan)	Next 4 listed		
	Phase 1 - Sullivan Drive	Complete		
	Phase 2 - Central Campus Repairs	Complete		
	Phase 3 - Daniels Hall	Complete		
	Phase 4 - Replace HPS to NW Campus	Complete		
40074 331	Campus Infrastructure	Next 5 listed		
	Backflow Preventors Phase 1 & 2	Complete		
	Backflow Preventors Phase 4	Complete		
	Backflow Preventors Phase 6 & 7	Complete		
	Wayfinding Signage	Complete		
	Pedestrian Tunnel	Complete		
40074 332	College of Vet. Med. Infrastructure	Complete		
40074 333	Centennial Campus Infrastructure	Complete		
40074 334	Land Acquisition	Complete		
40124 312	Sullivan Site - Phase II	Complete		
40074 337	Animal and Food Science Facilities	Complete		